

Buildings and Grounds Committee Meeting

August 29, 2024



Start Time: 5:45 P.M. | Conference Room B

Attendees: Linda O'Neill, Gary Suchocki, Dave Mangas, Michael McDade

Adjourn: 5:58 P.M.

The Buildings and Grounds Committee met at 5:45 p.m. on August 29, 2024. The Committee reviewed and discussed the New Construction Labs Project as presented by the Business Manager, Michael McDade.

Mr. McDade presented and discussed the guaranteed maximum price which was submitted by the construction manager at risk, Panzica Construction. There will be a resolution later this evening that the Board of Education will be asked to vote on for acceptance of this guaranteed maximum price. The total project budget for the project is \$12,178,440.00. The submitted guaranteed maximum price was \$9,795,912. The difference between these two numbers is made of costs associated with architect and design fees, construction management fees and contingencies.

*APPROVED: 
*ATTESTED: 
*DATE: 9-26-2024